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1: Items Completed During this Quarterly Period: 

 
Item 

# 

Task 

# 

Activity/Deliverable Title Federal Cost Cost Share 

12 8 3rd Quarterly Status 
Report 

Submit 3rd quarterly report $8,245.00 $3,960.00 

 

 

 

2: Items Not-Completed During this Quarterly Period: 

 
8 2 Marker and Locator 

Technology 
Optimization 

Evaluation of pre-production marker 
and housing runs 

$139,150.00 $171,112.00 

9 3 Attachment and 
Manufacturability 
Method 
Evaluation and 
Optimization 

Pipe manufacturer integration trial 
ILPP production run. 

$82,500.00 $123,044.00 

10 4 ILPP, Marker, and 
Marker 
Attachment Testing 

HDD and other field evaluation of 
ILPP samples at GTI site 

$73,977.00 $33,795.00 

11 5 Attachment and 
Manufacturability 
Method 
Evaluation and 
Optimization 

Development of installation and 
operator training guidelines and 
videos with digital learning tools 

$74,481.00 $98,136.00 
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3: Project Financial Tracking During this Quarterly Period: 
 

 
Quarterly Payable Milestones/Invoices – Contract #693JK31910004POTA 
 

4:  Project Technical Status – 
 

▪ [Items #8 - 11] Task 2, 3, 4, & 5 deliverables have not been completed during 

the 3rd Quarter. 

o The team is still holding discussions with a pipe extrusion company to 

participate in the ILPP project.  Specifically, to assist with the tag 

attachment method in a manufacturing environment. 

o The team held additional meetings with the pipe extrusion company.  In 

addition, the team has provided the extrusion company with past tag 

attachment testing results, pictures and videos from the HDD pulls, tag 

dimension details, and actual tags and pipe with tags attached. 

o The team has scheduled a web call with the TAP (OTD utility members) 

on July 9, 2020 to review the status of the project, comments/questions 

received by the pipe extruder, and to gain their insights and wants for the 

installation of the tags on the PE pipe.  This voice of the customer insight 

will provide valuable direction to the project team and the potential pipe 

extrusion partner. 



   

o Locator and Marker (Tag) optimization is continuing while the team works 

to secure a plastic pipe extrusion partner.   

▪ An updated locator that improves the user interface and adds 

features, e.g., GPS, Bluetooth, improved display, etc. has been 

developed and will launch in Q3, 2020.  This development 

provides significant device operational improvements to further 

enhance underground detection of the locatable plastic pipe. 

▪ The tag aligned with the gas frequency is scaled up at 3M 

manufacturing and is available for sale and integration.  Samples 

of the optimized tags were provided to the possible pipe extrusion 

partner for their evaluation. 

 

▪ [Item # 12] Task 8 deliverable due in the 3rd quarter completed 

o The team completed and submitted the 3rd quarterly report 

 

 

5: Project Schedule –  

 

 


